Proposed Timeline for Vision and Strategic Action Plan

May/June, 2019

- 5/7 Strategic Vision & Action Plan concept introduced to Vestry.
- Meet w/Pastor, Sr & Jr Warden for support
- 6/23 Pastor announces kickoff for July.
- Amy & Susan meet weekly
- 6/16 Penny (Vestry) joins Vision Process Team (VPT)



July /August, 2019

- Pastor announce/kick off Vision Speakout w/parish.
- 7/14 & 7/21: Large Group & Focus Group SpeakOut
- 7/22-8/21: Accept addt'l input via surveys, email, interviews
- Vestry input post event
- Begin processing results.
- BJ Saito & Deb Sakurai-Horita help VPT



September 2019

- 9/5 writer secured; VPT con't processing results
- 9/8 Thank you/status report to parish
- VPT to start drafting New Core Values. re-Vision, re-Mission, Action Plan Strategies & Actions,
- 9/8 Secure writer for Who we are
- 9/21 Meet with Ministry Chairs for feedback/id potential new actions & id 1-2 easy wins by existing ministry



- VPT to process/incorporate Ministry Comments/Potential new ministries into Action Plan
- 10/20 Present to Vestry proposed concepts for Core Values, Re-Vision, Re-Mission, Focus Areas, Strategies & Actions.



November 2019

- Nov 1: draft on Who we are-due
- Prepare Event for Parish to 'Prioritize'
- Hold Parish Prioritize and Sign up event b4 Thanksgiving
- Celebrate-almost there.
- Announce easy win action for grant?



December 2019

- No Meetings
- Amy start compiling draft plan. See draft **Table of Contents**



January 2020

- Finalize format draft Vision/Action plan
- Vestry to Review b4 Annual Mtg
- Final draft for review by congregation at **Annual Meeting?**



February 2020

- Deadline for comments?
- Publish document.
- Document to Ministry Chairs, Vestry.
- Celebrate hopefully with announcement that we received a grant or two



March 2020

Ministries start Implementing and working with Strategic Vision and Action Plan!



April 2020





